
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:15 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 587 Date: 01-May-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 966

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Email review
•Bill Casey asked me to locate Crossbeam Outrigger Plan Sheets for him and Clive Endress (Architect).
•Richard Kim gave Karen Wang and I a drawing showing that MCM wants to tie off the E -Line YBITS
falsework to the W2 columns. Because of this I was asked to bring it up to Bob Kick’s attention (ABF). This 
topic was discussed in the Coordination meeting I was asked to attend.
•0900 hrs Coordination meeting between Coast Guard, MCM, and Caltrans.
•Discuss response to RFI 2811 with Hayat Tazir (TY Lin)
•I was informed that the drip plates were not installed on the Suspender Brackets for the Drop In pieces
here at Pier 7. Eric Blue said he is going to remove bolts and install the drip plates, and then ask for the
bolts to be tested.
•Generate response to RFI 2818 – Steel Ballast Material
•Generate response to Submittal 2618 - PP108-PP110: Suspender Bracket Modifications
•Received re-flash of RFI 2811 – E-Line Drop In Splice Plate Modifications

No overtime accrued today.
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